

INFORMATION SERVICES

POLICY COMMITTEE

REPORT

May 11, 2006

Distribution List:

Terry Bundy-LES * Don Herz-Finance * Rick Hoppe-Mayor's Office
Dave Kroeker-County Budget & Fiscal * Ken Kuszak-Information Services
Terry Lowe-Information Services * Dave Mannering-LES * Randy Ober-Information Services
Jon Camp-City Council * Ray Stevens-County Commissioner * Doug Thomas-Information Services

PDF Distribution List - City Council:

Tammy Grammer, Jon Camp, Jonathan Cook, Robin Eschliman, Dan Marvin,
Annette McRoy, Patte Newman, Ken Svoboda

Information Services

Policy Committee

Table Of Contents

	<u>PAGE NUMBER</u>
Monthly Report	1
Project Reports	3
Case Management	4
General Assistance	6

INTER-OFFICE MEMO

TO: Information Services Policy Committee

FROM: Doug Thomas, Information Services Manager, Information Services

DATE: May 11, 2006

SUBJECT: Monthly Report

SYSTEMS DEVELOPMENT PROJECTS

1. InterLinc eGov

The new Water eBilling system has over 1,300 customers enrolled in MyInterLinc that have selected the eBilling/ePay option. The Parks and Recreation eGov initiative began last month with the successful implementation of the new Season Pool Pass system. The updated Event Parking system that supports Season Husker Parking was mentioned in the Wall Street Journal. Phase II of the InterLinc Action Center, (Ombudsman), is scheduled to begin 3rd quarter. We still plan to hold the Web Assistants Workshop with an alternate class next month for those who can not attend the first session. The workshop has been delayed due to other pressing projects and staff availability. In addition, we are working on the Employee Service Center via MyInterLinc, which will make a variety of items available to the employees for self service, such as Payroll Information, Check Stubs, W2's and Personnel Information including document viewing. We are also researching the possibility of an InterLinc Store where departmental items of interest and surplus could be sold. A number of cities have built a Central eStore for departmental items like police patches, coffee cups, and t-shirts with logos on them.

2. Parking Tickets

We received the new Alltel Treo650's and have begun to deploy them. The double bluetooth environment, (Treo and printers), has caused a technical issue that we are in the process of resolving. I.S. met with the State NCJIS group two months ago and we continue to work with them on a real-time MVB access solution. They are having some difficulty in standardizing the interface.

3. Lancaster County General Assistance

See ISPC status report and graph.

4. County Attorney/Public Defender Case Management System

See ISPC status report.

5. Empagio Beta Project

I.S. completed the negotiations on the beta agreement for the new upgrade to the City/County Payroll system. (Formerly known as Tesseract). Their expectation is that we will beta test the software for 30 days beginning in July. Project planning and coordination started to take shape this week. Hardware/software configuration for the beta environment should be completed within the next two weeks. I.S. staff training is scheduled for the week of June 26th.

6. CMHC Project

Funding was secured from the County Board to begin phase I of a new Client Case Management System. The first phase will include an interface to the new GA system and the HSIS Central Registry. Phase I implementation plan calls for a one year effort in duration.

OPERATIONAL

The County PeopleSoft AS/400 prime shift utilization in April was 24.87% compared to 24.91% in March. Disk utilization is 38.1%.

The City Finance JDE AS/400 prime shift utilization in April was 7.49% compared to 8.11% in March. Disk utilization is 83.4%. We have a bid from MSI to add 3 disk units to the 12 already in place which will fill the available slots. This should bring utilization to around 65%. This should be happening sometime over the next couple of weeks.

The CJIS Alpha server prime shift utilization in April was 48% compared to 47% in March.

The IBM z/890 Enterprise Server prime shift utilization was 53.79% in April compared with 57.39% in March. There were 3,888,935 CICS transactions executed which included 1,512,492 web transactions.

PROJECT

REPORTS

COUNTY ATTORNEY/PUBLIC DEFENDER CASE MANAGEMENT

Project Manager: Mark Wieting
Analyst: Jim Jambor

May 11, 2006

Project Description:

The County Attorney currently has a case management system which was implemented as a main frame system in 1985. The Public Defender's system, also a mainframe system, was implemented shortly thereafter. Both systems have served well, and over the years have had many enhancements and changes performed. Both agencies would like to take advantage of new technology to assist in their management of cases and attorneys within the office. This would be especially beneficial in the areas of document generation and communication with clients, witnesses, defendants, victims, and other agencies. The new system should not lose any of the functionality of the current systems, should have the capability of sharing non-secured data between the two agencies, and add more capabilities such as word processing, email, and the web.

Current Events:

04/06 After another demonstration from defenderData, it was decided to pursue this system further. A data confidentiality agreement was signed by both parties, so we sent all of the file and record layouts, as well as complete data from the Public Defender's current system. As soon as the County Attorney agreement is received, we will send their data also. DefenderData will be converting our data to their database so that we may begin a test of their system.

Future Events:

05/06 * We will wait for the company to prepare the test system and then check out their screens before starting the customization process.

History:

10/03 * System requirements were completed and approved by both agencies. Project was put on hold by the County Board pending funding issues.

01/05 * Board approval was given to continue with the project, however, due to I.S. commitments to other projects, work will be delayed for several months.

- 10/05 *** Representatives from both agencies, plus Information Services were present for a demonstration of Justware from NewDawn Technologies. This is a packaged software product for case management for Prosecutors and Defenders. It has many very nice features, although it lacks an evidence tracking module and a speedy trial calculator, which are two very important features that will be required in a new system.
- 11/05 *** The web shells were reviewed with staff from both County Attorney and Public Defender Offices. Both agencies have expressed a desire to have I.S. write the new system using the web shells, provided it has the desired functionality. Of course, time and cost will also play important in this decision. We seem to have a new account representative from NewDawn. I am waiting to find out who will be our new representative.
- 12/05 *** Our NewDawn Account Representative is John Wilkins. I have talked to him a few times and sent him our rules on speedy trial. I have asked for some ballpark pricing, but have not heard back from him yet. We met with Chris, Nick, and Terry to discuss the feasibility of some of the functions within the web shells. Although, some of this has not been done yet, the general feeling was that it could be done within the web shell guides.
- 01/06 *** We had a demo of defenderData on January 25th. I think everyone who took part was rather impressed, enough so that we have decided to pursue this a little further. We will be meeting in early February to decide what steps to take next. I will find out what the current operating costs for both systems are prior to that meeting.
- 02/06 *** Both the County Attorney and Public Defender have created a list of additional questions for defenderData. I will be forwarding this on in early March.
- 03/06 *** DefenderData has responded positively to all of our questions, saying they feel that they can do our customization under their no-charge policy. We had another demonstration of the system for a few people who were not present for the first one.

GENERAL ASSISTANCE

Project Manager: Scott Zimmerman

May 11, 2006

Analyst:

Project Description:

This is a rewrite of the current Lancaster County General Assistance system which was implemented in the Fall of 1994. Over the years, the use of the system has expanded beyond the original scope of the project which was to track assistance requests and payments. Although, this is still the major piece of the system, it needs to be expanded to include measures to assist with client eligibility, outstanding bills, paid bills, improve communication between the six or seven agencies involved in the GA process, attempt to prevent fraudulent claims, and try to detect abuses of the program. The system will make use of CICS web shells to take advantage of the remote user capability.

Current Events:

04/06* The programming phase has been completed for all programs, except for two. System testing will begin with customer testing and training to follow. A couple of minor database design issues still need to be addressed.

Future Events:

05/06* Develop an implementation and conversion plan as well as a customer training schedule.

History:

10/05* A requirements process was performed by interviewing participants of the GA program. The requirements were completed and presented to the GA monitoring committee on October 4th with an estimate of \$42,575. This was approved and passed along to the County Board where it was also approved.

- 11/05*** The new tables for the GA system were created and conversion programs were written to populate the new tables.
- 12/05*** 80% of the panels have been designed for the system. Programming will start as soon as the design for the rest of the panels is completed.
- 01/06*** The initial panel design has been completed and the programming phase has begun. After an internal review of the panels and system design, a few minor changes will need to be addressed before the programming can begin in full force.
- 02/06*** The initial programming phase has been completed for five programs and will continue for the remaining programs. A few minor database design issues still need to be addressed.
- 03/06*** The initial programming phase has been completed for all programs. The business rules still need to be added to each program as well as the navigation from panel to panel. A few minor database design issues still need to be addressed.