

# CP/LRTP Community Events Schedule



September 2006

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4 Labor Day	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21 Release Draft Plan to PC & Tech Comm. Tech Comm.	22	23
24	25	26	27 Open House: Gere Library	28 Open House: LPSNRD	29	30

DRAFT

October 2006

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3 Common Meeting: Briefing on CP/LRTP	4	5	6	7
8	9	10	11	12	13 Tech Comm.	14
15	16	17	18 PC: Hearing on Draft CP/LRTP	19	20	21
22	23	24	25 PC: Action on CP/LRTP	26	27	28
29	30	31				

- = Regular PC Meeting
- = Special PC Meeting

September 6, 2006  
(Subject to change)

PC - City/County Planning Commission  
Tech Comm. = Metropolitan Planning  
Organization Technical Committee

# CP/LRTP Community Events Schedule



## November 2006

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
5	6	7 Common Meeting (Super Common) PC Draft Plan	8	9	10	11
12	13 Joint CC/CB Hearing on CP/LRTP - Possible Action (Date & time yet to be set)	14	15	16 Tech Comm.	17	18
19	20	21	22	23	24	25
26	27	28	29	30 Thanksgiving Day	Thanksgiving Holiday	

DRAFT

## December 2006

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4 Common Meeting	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21 Tech Comm.	22	23
24	25	26	27	28	29	30
31	Christmas					

- = Regular PC Meeting
- = Special PC Meeting

September 6, 2006  
(Subject to change)

PC - City/County Planning Commission  
Tech Comm. = Metropolitan Planning  
Organization Technical Committee