

CP/LRTP Community Events Schedule



January 2006

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2 New Year's Holiday	3	4	5	6	7
8	9	10	11	12	13	14
15	16 M.L. King Jr. Birthday	17	18 PC: Plan Schedule Briefing	19 Tech Comm. Model Calibration	20	21
22	23	24	25	26	27	28
29	30	31				

DRAFT

February 2006

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1 PC: Model Calibration Briefing	2 Official's Committee Meeting Mayor's Environ. Adv. Comm.	3	4
5	6 Common Meeting (Super Common As Needed)	7	8	9 Tech Comm. 2030 Model Results	10	11
12	13	14	15 PC: 2030 Model Results Briefing PC: SWWF Briefing	16 SWWF Public Meeting #1	17	18
19	20 Presidents' Day	21	22	23 Tech Comm. Sketch Plans	24	25 StarTran Town Hall
26	27	28				

= Regular PC Meeting
 = Special PC Meeting

January 19, 2006
(Subject to change)

PC = City/County Planning Commission
Tech Comm. = Metropolitan Planning
Organization Technical Committee

CP/LRTP Community Events Schedule



March 2006

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
5	6	7 Common Meeting (Super Common As Needed)	8 PC Working Session: Continue to Narrow to 3 Alternatives	9 PC Working Session: Continue to Narrow to 3 Alternatives	10	11
12	13	14	15 PC: SWWF Briefing 4-5 Finalists SWWF Public Meeting #2: Present 4-5 Sites	16 Tech Comm. Review 3 PC Sketch Plans	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	
StarTran Public Meeting IDEAS (Dates TBD)						

April 2006

DRAFT

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3 Common Meeting (Super Common As Needed)	4	5	6	7	8
9	10	11	12 PC: Hand out Portion of Draft Text	13	14	15
16	17	18 SWWF: Staff Recommend 1 Site	19	20 Tech Comm.: Draft Concepts & Analysis- 3 Networks	21	22
23	24	25	26 PC: Text Workshop	27	28	29
30						

- = Regular PC Meeting
- = Special PC Meeting

January 19, 2006
(Subject to change)

PC = City/County Planning Commission
Tech Comm. = Metropolitan Planning
Organization Technical Committee

CP/LRTP Community Events Schedule



May 2006

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1	2 Super Common Meeting: Briefing on Draft Concepts and Analysis	3	4 Tech Comm.: CIP/TIP UPWP	5	6
		Reserve for OPEN HOUSES: Concepts & Analysis - 3 Networks All Modes (Dates TBD)				
7	8	9	10 PC Briefing: Update on Draft Concepts & Analysis-3 Networks All Modes	11	12	13
14	15	16	17 PC Forum: Draft Concepts & Analysis- 3 Networks All Modes	18 Tech Comm.: Comment on 3 Alternatives	19	20
21	22	23	24 PC Workshop: Narrow to 1 Alternative CIP Hearing (\$ for SWWF)	25	26	27
28	29	30	31 PC Workshop: Narrow to 1 Alternative			
	Memorial Day					

June 2006

DRAFT

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1	2	3
4	5 Common Meeting (Super Common As Needed) SWWF Common Briefing Final Site	6 SWWF Public Meeting - Present Final Site	7 PC: Text Workshop SWWF Briefing	8	9	10
11	12	13	14	15 Tech Comm.	16	17
18	19	20	21 PC: Text Workshop PC: Hearing on SWWF Comp Plan Conformance for Final Site	22	23	24
25	26	27	28	29	30	

- = Regular PC Meeting
- = Special PC Meeting

January 19, 2006
(Subject to change)

PC = City/County Planning Commission
Tech Comm. = Metropolitan Planning
Organization Technical Committee

CP/LRTP Community Events Schedule



July 2006

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1
2	3	4 <small>Independence Day</small>	5 PC: Text Workshop	6	7	8
9	10	11 Common Meeting for Budget (No Super Common)	12	13 Tech Comm.	14	15
16	17 SWWF CC Hearing & Action on Final Site	18	19 PC: Final Discussion on All Text	20	21	22
23	24	25	26	27	28	29
30	31					

DRAFT

August 2006

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4	5
6	7 Common Meeting (Super Common As Needed)	8	9	10 Release Draft Plan to PC & Tech Comm. <small>All Modes</small>	11	12
13	14	15	16 PC Briefing: Final Plan for Use in Public Meetings & Hearings ★	17 Tech Comm. Review Draft Plan <small>All Modes</small>	18	19
20	21	22	23	24	25	26
Reserve for OPEN HOUSES : Draft Plan (Dates TBD)						
27	28	29	30	31		

○ = Regular PC Meeting
□ = Special PC Meeting

January 19, 2006
(Subject to change)

PC = City/County Planning Commission
Tech Comm. = Metropolitan Planning
Organization Technical Committee