

City of Lincoln, Nebraska

SCHEDULE - INSTALLATION OF SCHOOL SIGNAL OR CAPITAL IMPROVEMENT

	PREVIOUS SCHOOL YEAR								CURRENT SCHOOL YEAR											
	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	
1. C.I.P. Advisory Committee and Planning Commission reviews and recommends to Mayor																				
2. Mayor transmits C.I.P. to City Council																				
3. Council reviews and adopts C.I.P.																				
4. School Principal or Safety Chairman submits written request to the Public Works Department																				
5. Public Works Department conducts counts																				
6. Public Works makes recommendation to Mayor & City Council																				
7. Public Works Department prepares cost estimates																				
8. Public Works Department prepares plans and specifications																				
9. Project let and awarded to contractor																				
10. Equipment ordered, manufactured and delivered																				
11. Installation takes place																				
12. Signal in operation																				